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Memorandum 
To: Jonathon Jackson, AIC; Jennifer Morris, ICC Staff; Celia Johnson, SAG Facilitator 

From: Hannah Howard and Zach Ross, Opinion Dynamics 

Date: September 7, 2018 

Re: Q2 2018 Evaluation Expenditures 

 

This memorandum provides a summary of evaluation team activities and expenditures in Q2 of 2018 as 

stipulated in our evaluation contract. The team conducted these activities in support of the evaluation of AIC’s 

Plan 3 Portfolio of Electric and Gas Energy Efficiency Programs. 

Overview of Evaluation Activities 

Key Activities for Q2 2018 

In the second quarter of 2018, the evaluation team finalized the Transition Period impact evaluation report 

and submitting updated drafts of the Plan 3 integrated reports. In addition, the team continued work on a 

number of qualitative/process research tasks, including the Low Income Needs Assessment and SEM 

literature review and evaluability assessments. Additional items of note include:  

◼ Continuing qualitative research with AIC public sector customers 

◼ Beginning in-depth interviews and material review for AIC’s 2018 programs 

◼ Participating in SAG and TAC meetings  

Upcoming Activities for Q3 2018 

In the third quarter of 2018, the evaluation team will wrap up all integrated reporting related to PY9 and 

Transition Period programs (e.g., PY9 Integrated Report and Plan 3 Summary Report). Additional items of note 

will include:  

◼ Submitting results from the second phase of research with AIC's public sector customers 

◼ Finalizing and submitting the low income need assessment for AIC and ICC staff review 

◼ Submitting a range of data collection instruments and surveys for AIC's 2018 programs 

◼ Participating in SAG and TAC meetings as needed  
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Summary of Expenditures 

The tables below provide a summary of expenditures through Q2 2018 based on team invoices received as of 

the end of Q2 2018. 

Figure 1. PY9 Q2 2018 AIC Portfolio Evaluation Expenditures 

 

Figure 2. Transition Period Q2 2018 Evaluation Expenditures 

 

PY9 Budget Expensed to Date Remaining

Impact EM&V* 867,500$                          $                  873,821  $                 (6,321)

Process EM&V*  $                        516,500  $                  524,292  $                 (7,792)

Report Development*  $                        346,000  $                  349,528  $                 (3,528)

Program Specific Evaluation Efforts  $                    1,730,000  $             1,747,641  $             (17,641)

Collaborate with IL Utilities  $                           10,000  $                       8,182  $                  1,818 

Independent EM&V QA/QC  $                           15,000  $                       6,244  $                  8,756 

Commission Staff 10,000$                            $                                -    $                10,000 

Stakeholder Advisory Group 30,000$                            $                    32,505  $                 (2,505)

Ameren Coordination/Program Design  $                              5,000  $                       4,088  $                      912 

Statewide TRM Review and Participation  $                           70,000  $                    59,176  $                10,824 

Other Non-Program Activities*  $                        623,070  $                  631,335  $                 (8,265)

Non-Program Specific Evaluation Efforts  $                        763,070  $                 741,530  $               21,540 

Contingency Funds  $                                       0  $                               -    $                           0 

PY9 Total  $             2 ,493,070  $       2 ,489,171  $           3 ,899 

* During Q1 2018, budget was re-allocated to these tasks from others where spend was lower than expected.

AIC PY9 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs

TP Budget Expensed to Date Remaining

Impact EM&V* 393,250$                          $                  397,338  $                 (4,088)

Process EM&V  $                        229,950  $                  238,403  $                 (8,453)

Report Development  $                        153,300  $                  158,935  $                 (5,635)

Program Specific Evaluation Efforts  $                        776,500  $                 794,675  $             (18,175)

Independent EM&V QA/QC  $                           10,000  $                       5,550  $                  4,450 

Stakeholder Advisory Group  $                              5,000  $                       4,474  $                      526 

Statewide TRM Review and Participation* 15,000$                            $                    17,189  $                 (2,189)

Other Non-Program Activities  $                        223,175  $                  106,970  $             116,205 

Non-Program Specific Evaluation Efforts  $                        253,175  $                 134,183  $            118,992 

Transition Period Total  $             1 ,029,675  $          928,858  $       100,817 

* During Q2 2018, budget was re-allocated to these tasks from others where spend was lower than expected.

AIC TP Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs


