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SAG Portfolio Planning Process Project Plan 
 

Attachment A: Background and Definitions 
 

I. Background 
 
The Program Administrator Portfolio Plans that will be filed in fall 2016 represent the fourth 
3-year Plan filings for electric Program Administrators (Ameren IL, ComEd, and the 
Department) and the third 3-year Plan filings for gas Program Administrators (Nicor Gas, 
Peoples Gas-North Shore Gas, and the Department). Since 2008, SAG has provided a 
venue for Program Administrators and stakeholders to work together to discuss a variety of 
issues and reach consensus on directives from the Commission. Program Administrators 
and stakeholders have achieved many successes throughout this process. Over the years, 
a number of SAG participants have expressed interest in reducing litigation in Plan dockets. 
The SAG Portfolio Planning Process was created to address this concern and provide a 
consensus-seeking process to discuss Energy Efficiency policies, initiatives, and draft Plans 
in advance of the next required filings. A summary of directives to SAG in past Plan filings is 
provided below, for reference. 
 
Commission directives to SAG (excerpted): 

• The responsibilities of the Illinois SAG include, but are not limited to: reviewing final 
program designs; establishing agreed-upon performance metrics for measuring 
Portfolio and program performance; reviewing Plan progress against metrics and 
against statutory goals; reviewing program additions or discontinuations; reviewing 
new proposed programs for the next program cycle; and reviewing program budget 
shifts between programs where the change is more than 20% (ComEd Final Order, 
07-0540 at 32; Ameren Final Order, 07-0539 at 24).  

• In the Final Order of the second three-year electric energy efficiency Plans and first 
three-year gas Plans, the assigned additional duties to the SAG included the 
development of a Technical Reference Manual for approval by the ICC (e.g., ComEd 
Final Order, 10-0570 at 59; Policy Division Staff Report, 12-0528). 

• In January 2014, the ICC issued final orders in the third three-year electric Plans, 
and further expanded SAG duties to include, among other issues, reviewing new 
program designs, further discussing issues that remained unresolved in litigation, 
and the creation of an Illinois Energy Efficiency Policy Manual (e.g., Ameren IL Final 
Order, 13-0498; ComEd Final Order, 13-0495; DCEO Final Order, 13-0499). Final 
Orders in the second three-year gas Plans were issued in May 2014 and include 
similar expansion of SAG issues (e.g., Nicor Gas Final Order, 13-0549; Peoples 
Gas-North Shore Gas Final Order, 13-0550). 

 
II. Definitions 

 
The following terms may be used in this Project Plan.1 Defined terms include, but are not 
limited to:  
 

• Commission or ICC means the Illinois Commerce Commission, which is created 
and established under the provisions of the Public Utilities Act.2 

                                                           
1 Excerpted from Illinois Energy Efficiency Policy Manual Version 1.0 (filed with the Commission for approval on 
August 26, 2015 – see ICC Docket No. 15-0487). 

http://www.icc.illinois.gov/docket/files.aspx?no=07-0540&docId=119840
http://www.icc.illinois.gov/docket/files.aspx?no=07-0539&docId=119839
http://www.icc.illinois.gov/docket/files.aspx?no=10-0570&docId=159809
http://www.icc.illinois.gov/docket/files.aspx?no=12-0528&docId=187554
http://ilsagfiles.org/SAG_files/Landing_Page/Ameren_IL_Final_Order_13-0498.pdf
http://ilsagfiles.org/SAG_files/Landing_Page/Ameren_IL_Final_Order_13-0498.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0498
http://ilsagfiles.org/SAG_files/Landing_Page/ComEd_Final_Order_13-0495.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0495
http://ilsagfiles.org/SAG_files/Landing_Page/DCEO_Final_Order_13-0499.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0499
http://ilsagfiles.org/SAG_files/Landing_Page/Nicor_Gas_Final_Order_13-0549.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0549
http://ilsagfiles.org/SAG_files/Landing_Page/PG-NSG_Final_Order_13-0550.pdf
http://ilsagfiles.org/SAG_files/Landing_Page/PG-NSG_Final_Order_13-0550.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0550
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• Energy Efficiency means Measures that reduce the amount of energy, electricity, or 
natural gas required to achieve a given end use. Energy Efficiency also includes 
Measures that reduce the total Btus of electricity and natural gas needed to meet the 
end use or uses.3 

• Illinois Energy Efficiency Stakeholder Advisory Group (EE SAG or SAG) means 
an Energy Efficiency and Demand Response advisory body established by the 
Commission that is open to all interested participants. SAG is a forum that allows 
parties to express different opinions, better understand the opinions of others, and 
foster collaboration and consensus, where possible and appropriate.  

• Measure(s) means an energy-using appliance, piece of equipment, audit, or practice 
that will result in measurable, reduced energy usage at a comparable level of 
service. 

• Plan means the document filed by Program Administrators for approval by the 
Commission that includes electric and gas Energy Efficiency Programs and electric 
Demand Response Programs, pursuant to Section 8-103 and 8-104 of the Public 
Utilities Act.  

• Portfolio means a group of Energy Efficiency Programs funded by Customers that 
are offered by Program Administrators during the three-year Program cycle pursuant 
to Section 8-103 and Section 8-104 of the Public Utilities Act.  

• Program means an Energy Efficiency or Demand Response Program within the 
Portfolio offered to Eligible Customers of Program Administrators pursuant to Section 
8-1039; a Section 16-111.5B Program offered to Eligible Customers of Ameren 
Illinois Company and/or Commonwealth Edison Company10; and/or an Energy 
Efficiency Program within the Portfolio offered to Eligible Customers of Program 
Administrators pursuant to Section 8-104.4 

• Program Administrator(s) means Ameren Illinois Company (Ameren IL), 
Commonwealth Edison Company (ComEd), the Department of Commerce and 
Economic Opportunity (Department), Northern Illinois Gas Company d/b/a Nicor Gas 
Company (Nicor Gas), the Peoples Gas Light & Coke Company and North Shore 
Gas Company (Peoples Gas-North Shore Gas), offering Programs pursuant to 
Section 8-103, Section 8-104, and/or Section 16-111.5B of the Public Utilities Act.  

• Program Year or Plan Year means the year during which Energy Efficiency 
Programs offered by Program Administrators operate, from June 1 to May 31.  

• SAG Facilitation Team means the independent organization under contract to 
facilitation the Illinois Energy Efficiency Stakeholder Advisory Group. For the 
purposes of this Project Plan, Annette Beitel (annette.beitel@futee.biz) and Celia 
Johnson (celia.johnson@futee.biz), of Future Energy Enterprises are the SAG 
facilitators. 

 
 
 
 
 
 
 
 
 
                                                                                                                                                                                           
2 Public Utilities Act (220 ILCS 5/3-102).   
3 Illinois Power Agency Act (20 ILCS 3855/1-10); Public Utilities Act (220 ILCS 5/8-104(b)). 
4 Public Utilities Act (220 ILCS 5/8-104).   

mailto:annette.beitel@futee.biz
mailto:celia.johnson@futee.biz
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Attachment B: Key Issues for SAG Portfolio Planning Process 
 
The issues listed in this attachment are a result of stakeholder discussion at the July 28, 2015 
and September 28-29, 2015 monthly SAG meetings, as well as individual stakeholder meetings 
held by the SAG facilitation team. 
 
Threshold Issues 

• All parties must commit that positions taken during this process, including presentations 
and comments made during discussion meetings, will not be used in litigation – “rules of 
the road.” 

o ACT: Kristol Whatley (Ameren IL) is drafting a proposed stipulation. 
• What is the scope, sequencing and timing of issues? 
• Commission approval of Plans5: 

o High level topics to be included: 
 Statutory topics for Commission approval:  

• Portfolio Savings, budgets  
• Program Budgets (within 20%) 
• Program content (an opportunity for Customers of all rate classes 

to participate) 
• Independent evaluation – timing for issuance of evaluator RFPs to 

ensure a contract is in place at the start of the programs 
 Additional topics for Commission approval: 

• Policy rules 
• Anything else?  
• For electric utilities, what belongs in IPA Portfolio? 

o What do the plans really need to settle? 
o What is within Administrator discretion? 

 With accountability comes responsibility. 
o Process issue: Syncing the specific dates in the tariffs for certain utility filings. 

• What would planners/stakeholders like to know up-front? 
• What is goal of discussion? 

o Stipulated agreements at end? 
o Who should participate? Review past Plan dockets to determine intervenors. 

• What won’t settle? 
• What is current performance of Portfolios? 
• Figure out what issues merit time 

o For proposals to be included in the Plan, the interested stakeholder should 
include impacts to the Plan, including costs and savings. Utilities should also do 
this as part of their planning process. This information should be allowed to be 
used in the docket.6 

• Annual vs. lifetime savings 
• Program gaps and overall Plan design goals 

o What are we trying to accomplish? 
o Continued enhancement of gas and electric coordination 

• Department of Commerce and Economic Opportunity budget 
o Can EE help former LIHEAP customers that have been cut off, to reduce usage? 

• What information do we need to know to have informed discussions? 
                                                           
5 See Section 8-103(f) and 8-104(f) for a list of filing requirements for Plans. 
6 See 10-0568 Final Order at 26-27 (December 21, 2010). 
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o Data on current (2014) budget across programs 
o Data on cost/unit energy across programs 
o Non-program costs – where is money going? 

 Marketing – 3-4% 
 Research and development (“R&D) – 3% 
 Evaluation, measurement and verification (“EM&V”) – 3% 
 Administrative costs – generally less than 5% in IL 
 Can the utilities clarify in the Plan whether the non-Program costs used in 

the Plan represent any non-Rider costs? 
 
Up Front Issues for Discussion 

• Department of Commerce and Economic Opportunity Funding (October SAG meetings – 
Molly Lunn, the Department) 

o Areas they would cover – can the other Program Administrators cover low or 
low/moderate income customers? 

o Amount – is it 25% of the total 8-103/8-104 funding? (The statute states 25% of 
the measures). 

o Independent evaluation contract – should the Department have its own 
evaluation contractor? 

o Should DCEO have its own proceeding and EE Plan? 
o What are realistic goals for the Department? 

i. Should the Department have to get 20% of the utility goals? 
ii. Can the Department get the same ($/therm, kWh), higher or lower than 

their performance? 
iii. Is it fair for the Department to assign 20% of the goals if that doesn’t 

reflect their assigned customer base? 
o What is the load of customers that the Department actually serves, as a % of 

entire load? (ballpark for low-income / public sector) 
• How can we integrate the IPA bidding process with the Section 8-104/8-104 planning 

process? (Karen Lusson, IL AG) – separate discussion 
o SAG participants need to understand what is in the current IPA Portfolio. 

i. What programs should go into the IPA? 
• Allocation across Programs (October 2015 meetings – Keith Goerss, Ameren IL; 

coordinate with other Program Administrators to include a matrix for each) 
o Residential / Commercial and Industrial (“C&I”) / Market Transformation 
o Maximize savings? 
o Funds allocated according to class contribution or more generally  
o “Balanced” Portfolio of options for customers 
o Roles that Potential Studies play in determining the allocation 

• Annual vs. Lifetime Savings (October 2015 meetings – Chris Neme, Energy Futures 
Group, on behalf of NRDC) 

o To what extent should Program Administrators focus on annual vs. lifetime 
savings? 

o What happens if you define the EE Plans based on lifetime goals? 
• Costs – cents/First year (and lifetime) kWh and dollars/First year (and lifetime) therm – 

deferred  
o Gas and electric costs – what is current price per kWh/therm savings of the 

residential and C&I Portfolios? 
i. Res 
ii. C&I 
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iii. Low Income 
iv. By program? 

o What is reasonably aggressive goal (price/kWh; price/therm) for residential and 
C&I Portfolios? 

• Changes to Current Program Design (starting point – current Portfolios) (October SAG 
meetings – Chris Neme, Energy Futures Group, on behalf of NRDC; in coordination with 
other stakeholders) 

o Are any changes needed? Is there evidence to support that change? 
o Custom Programs – how do Program Administrators come up with savings? 

• Stipulation (SAG Facilitation) – October 2015 
o What are we trying to agree to at the end of this process? 

• Policy Manual (Karen Lusson, IL AG) – October 2015 
o Confirm that the Policy Manual is a threshold document for the next 3-year Plan. 

• Goals – on the electric side, will there be 3-year goals and budgets? (Keith Goerss, 
Ameren IL; in coordination with ComEd) – October 2015 

o This is a statutory interpretation/legal issue. Utilities need to comply with the 
statutory requirements. 

o Issues: 
i. On the savings side, is it a 3-year goal? If it’s a multi-year goal, how is the 

goal calculated? 
ii. On the budget side, is it a plan-budget or a multi-year budget? Do those 

budgets change with either forecasts or actual sales data? 
iii. Policy issue – if budgets adjust, goals should adjust accordingly. 

• Clean Power Plan – how does input from SAG get articulated to IL EPA? What is the 
relationship between these two processes? – deferred  

o SAG Facilitation to prepare and present Technical Position Paper on possible 
SAG Portfolio Planning Process Impacts in October 2015 meetings. 
 

Additional Issues for Discussion 
1. Funding allocated to low income/moderate income – January 2016 

o Defining “low income” and “moderate income” customers 
i. Expansion of the low income customer definition. 
ii. What does “moderate income mean”? What is the purpose of offering 

programs to this particular subset of customers? 
o Should there be effort to identify how much these populations contribute? Yes. 
o Policy Issue: How much to allocate to these customers? 

i. At a minimum, proportionate share to customer population.  
ii. Is this concern the share of low/moderate income population, or the share 

of the total population? 
o It is possible to offer less efficient equipment for low-income programs and 

achieve greater savings. (For ex: A 95% AFUE furnace saves apx. 3% more gas 
than a 92% AFUE furnace, however the cost is apx. 20-25% more). Can the low-
income programs serve more customers with their budget if this approach is 
utilized? 

2. Cost-Effectiveness Issues (specific issues are being discussed in different venues) 
o Cost-Effectiveness Screening Issues 

i. NEBs 
ii. Common inputs 

1. Transparency in the sources (not always common) 
2. Transparency in incremental cost assumptions 
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iii. Sensitivity analysis 
1. Societal vs. cost of capital discount rate 

iv. Providing joint program TRC results in Plan filings (not an issue since 
filing dates differ for gas/electric). 

3. Large C&I Customers 
o Customers are currently being served; this sector will not be separately 

addressed as part of the planning process. 
4. Are we allocating EM&V resources in an ideal way? If not, are there any fundamental 

changes that need to be considered? – April 2016 
o How much money impact vs. process? 
o Forward looking vs. bean counting? 
o Do we need simple discussion annually about forward-looking EM&V? 

5. Program Design  
o What specific programs could be improved? – October 2015 
o Maximizing savings vs. comprehensiveness. – Move to threshold issues (a 

subset of the objectives issue); utilities  
o New program ideas/new technologies/new services? – templates due by Nov. 4 
o Are upstream incentives being utilized to their full potential? – October 2015 
o Gas vs. electric spending (Section 8-104 limits) 
o Smart Grid – are we fully leveraging deployment of smart meters through EE?  

(This question needs to be addressed within the context of where each utility will 
be in terms of service territory installation rates.) – April 2016 for evaluation 

o Role of Codes and Standards – can we claim savings? (Codes Collaborative – 
will this continue?) (Molly Lunn, the Department; Hammad Chaudhry, Nicor Gas) 

i. Due to the delay, do we want to continue R&D? 
ii. Key issue is evaluation. 
iii. Complete the program template. 
iv. This will be included in the draft IL-NTG Methodologies document 

circulated for discussion October 2nd. 
v. Codes are important in the context of the TRM. 

o Role of Market Transformation  
i. What are markets we want to prioritize for transformation? 
ii. How broadly should market transformation be defined? 

6. If we aim for lifetime savings, what changes would be needed in program design? – 
deferred  

7. Wasted Energy – do we have effective program strategies to capture? 
o Any SAG participant interested in submitting a program, measure or significant 

change needs to complete the required template (due by COB on Nov. 9, 2015). 
8. Portfolio Gaps? 

o Programs 
o Technologies 

9. Potential Studies – February 2016 
o Role of potential studies. How will they be used? 

i. Gas – Are there areas we are not currently getting? 
ii. IPA – Could we use to identify other decisions that could go into Plan? 
iii. Are there areas we have not been pursuing? 

o What are the bounds of potential studies? 
i. Is there information gathered that could be leveraged to update the TRM? 
ii. Is there information gathered that could inform estimates for non-

participant spillover? 
10. Gas-Electric Coordination  
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o What programs should be coordinated, ideally? 
o To what extent does lower gas budget preclude full coordination? 
o Providing joint TRC results for programs. 
o Timing to facilitate ComEd having gas final numbers when their Plan is filed. 

11. Adjustable Goals  
o Reach agreement on the NTG ratios used in the Plan filing. 
o Transparency in calculations and key inputs to facilitate any adjustments. Use 

the TRM measure code and articulate any assumptions made in calculating. 
o Adjustable Goals template will be discussed in a small group in Policy Manual 

Subcommittee Version 2.0 process. 
12. Statewide Program Marketing  

o Can we move to statewide trademark and marketing, similar to MASSaves?7  
o Pros/Cons of this approach. 
o Any SAG participant interested in submitting a program needs to completed the 

required template (due by COB on Nov. 9, 2015). 
13. Policy Changes – through Policy Manual Subcommittee process 

o Are any needed? Policy changes will be developed through Policy Manual 
Subcommittee Version 2.0 process. Completed Proposed Policy Template due 
by COB on December 4, 2015. 

14. Demand Response  
o Inclusion in the next Plan. Is it appropriate to continue these programs once the 

statutory requirement ends? What about customers that have already signed up? 
o Any SAG participant interested in submitting a program needs to completed the 

required template (due by COB on Nov. 9, 2015). 
15. Voltage Optimization 

o What is the feasibility to offer this? Is this a measure and should it be funded 
through the Portfolios? 

o Any SAG participant interested in submitting a program needs to completed the 
required template (due by COB on Nov. 9, 2015). 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                           
7 See http://www.masssave.com/en/about-mass-save. 

http://www.masssave.com/en/about-mass-save
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Attachment C: Schedule for SAG Portfolio Planning Process (2015-2016) 
 
The schedule below has been developed for the Planning Process by the SAG Facilitation 
Team.8 Meeting invitations are circulated to the SAG distribution list. See Attachment C for 
additional details on SAG Portfolio Planning Process schedule topics. Schedule topics may be 
re-adjusted, as needed. If adjustments occur, the SAG Facilitation Team will provide advance 
notice to SAG participants. 
 
2015 Schedule Overview 
 
2015 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

Tues., 
July 28 

Stakeholder Group 
Discussion on SAG 
Portfolio Planning 
Process 

Annette Beitel, EE 
SAG Facilitator 

Draft Portfolio 
Planning 
Process Plan 
document 

1) Circulate updated 
final draft SAG 
Portfolio Planning 
Process Project Plan 
prior to September 
meeting. 
2) Confirm 
presenters/topics for 
Sept. meetings. 

  

Mon., 
Sept. 28 
- Tues., 
Sept. 29 

Day 1 
1. IL-NTG Working Group 
Report-out 
2. Clean Power Plan – 
Overview of Final Rule 
3. Illinois Energy 
Roadmap Overview 
4. State Carbon 
Emissions Tool 
5. NRDC Analysis (TBD) 
6. How does the Clean 
Power Plan impact the 
SAG Portfolio Planning 
Process? 
7. ComEd presents 
current Portfolio (EPY7) 
8. Ameren IL presents 
current Portfolio (EPY7, 
GPY4) 

1. Residential – Jane 
Colby, Cadmus; C&I – 
David Diebel, ADM 
2. Julia Friedman, 
MEEA 
3. Molly Lunn, the 
Department of 
Commerce and 
Economic Opportunity 
4. Becky Stanfield, 
NRDC 
5. Chris Neme, Energy 
Futures Group, on 
behalf of NRDC 
6. Annette Beitel, SAG 
Facilitator 
7. Todd Thornburg, 
ComEd 
8. Keith Goerss, 
Ameren IL 

Presentations 
due by Sept. 
22. 

To be determined 
following meeting 
discussion. 

Day 2 
1. TRM Version 5.0 
Update 
2. Addt'l Program 
Administrator 
presentations on current 
Portfolios, including IPA 
programs (Ameren IL and 
ComEd). 

1. Sam Dent and 
Cheryl Jenkins, VEIC 
2. Program 
Administrators (Keith 
Goerss, Ameren IL; 
Jim Jerozal, Nicor 
Gas; Paige Knutsen, 
Franklin Energy on 
behalf of PG-NSG; 
Molly Lunn, the Dept.) 

Completed 
Portfolio 
Planning 
Template due 
by Sept. 15. 

Initial Stakeholder 
input on current 
programs and 
programs that could be 
improved. Discuss 
consensus stakeholder 
input on areas of 
existing portfolio to 
scale-up/scale down. 

                                                           
8 The 2015 and 2016 schedule also includes regular SAG topics, as indicated in yellow highlight in Attachment C. 
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2015 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

  

Mon. 
Oct. 26 - 
Tues., 
Oct. 27 

Days 1-2 
1. Current Program 
Feedback  
2. Department of 
Commerce and Economic 
Opportunity Funding 
3. Annual vs. lifetime 
savings 
4. Allocation across 
Programs 
5. Preliminary Potential 
Study Results (Ameren 
IL) 
6. Clean Power Plan 
follow-up: Overview of 
Impacts 
7. Portfolio Planning 
Follow-up: Stipulation 
Goals; Policy Manual – 
Threshold Issue 
8. Follow-up: Consent 
Agreement/ Stipulation 
9. Electric Goals – 3/year 
Goals/budgets 
10. Portfolio Goals for 
next 3-year EE Plans 

1. Chris Neme, Energy 
Futures Group, on 
behalf of NRDC 
2. Molly Lunn, the 
Department 
3. Chris Neme, Energy 
Futures Group, on 
behalf of NRDC 
4. Keith Goerss, 
Ameren IL 
5. Keith Goerss, 
Ameren IL 
6. SAG Facilitation 
7. SAG Facilitation; 
Karen Lusson, IL AG 
8. SAG Facilitation; 
Kristol Whatley, 
Ameren IL 
9. Keith Goerss, 
Ameren IL 
10. Program 
Administrators 

Presentations 
due by Oct. 
19. 

SAG Facilitation Team 
to track stakeholder 
input on current 
Programs and 
planning issues. 
 
Completed Proposed 
New Program Idea 
Template for any new 
ideas due by COB on 
Monday, Nov. 9. 

  

Mon., 
Nov. 16 - 

Tues., 
Nov. 17 

 
Days 1-2 
1. Presentations on 
Proposed New Program 
Ideas 
2. Illinois Clean Energy 
Finance “Tune-Up” Memo 
3. Clean Power Plan 
follow-up: Draft EM&V 
Guidelines 
4. SAG Portfolio Planning 
Follow-up: Updated draft 
Stipulation; 
Acknowledgement and 
Agreement 
5. Follow-up: Common 
Program Administrator 
Objectives 

 
1. Presenters TBD 
(Note - completed 
Proposed New 
Program Idea 
Templates were due 
by Nov. 9). 
2. Molly Lunn, 
Department 
3. Rob Neumann, 
Navigant 
4. Annette Beitel, EE 
SAG Facilitator; Karen 
Lusson, IL AG; Kristol 
Whatley, Ameren IL 
5. Annette Beitel, EE 
SAG Facilitator 

Presentations 
due by Nov. 
9. 

Consensus 
stakeholder input on 
which new initiatives 
should be included in 
portfolio plans. 

  

Mon., 
Dec. 14 - 

Tues., 
Dec. 15 

 
Day 1 
1. Smart T-stat Follow-up 
(Navigant); Nicor Gas 
presentation on Emerging 
Technologies Program t-

 
1. Bill Provencher, 
Navigant; Jim Jerozal, 
Nicor Gas 
2. Presenters TBD 
(Note - completed 

Note: 
Proposed 
Policy 
Templates 
due by COB 
December 4. 

Consensus 
stakeholder input on 
which new initiatives 
should be included in 
portfolio plans. 
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2015 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

stat results 
2. Presentations on 
Proposed New Program 
Ideas 

Proposed New 
Program Idea 
Templates were due 
by Nov. 9). 

Day 2 
1. Additional Proposed 
New Program Ideas 
2. Multifamily 
Opportunities; EE for All 
Recommendations 
3. Follow-up on energy 
policy / legislation (as 
needed) 
4. Street lighting – both 
Dept. and utility programs 

1. Presenter TBD 
2. Presenters TBD 
3. Annette Beitel, EE 
SAG Facilitator 
4. Keith Goerss, 
Ameren IL; Molly 
Lunn, Department 

Presentations 
due by Dec. 
8. 

Discuss stakeholder 
input and consensus 
on new programs and 
initiatives to pursue. 
Achieve common 
understanding on new 
policy impacts on 
portfolio planning. 

 
2016 Schedule Overview 
 
2016 Portfolio Planning Process Meetings 

Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

Mon. Jan 25 - 
Tues., Jan. 26 

Day 1 
1.  IPA - which programs 
will be included in Section 
16-111.5B? 
2. Low-Income Funding 
and Budget Allocation 

3. High-level Portfolio 
Budgets 

1. Annette Beitel, EE 
SAG Facilitator  
2. Karen Lusson, IL 
AG 
3. Program 
Administrators 

Presentations 
due by Jan. 
19. 

Discuss 
stakeholder 
input and seek 
consensus. 

Day 2 
1. Leveraging Other 
Players (cities, non-profits, 
etc.) 
2. SAG Feedback on 
Dept. Programs (ICC 
Directive); Market 
Transformation Initiatives 
 

1. Annette Beitel, SAG 
Facilitator 
2. Annette Beitel, SAG 
Facilitator; Molly Lunn, 
the Department 

Presentations 
due by Jan. 
19. 

Discuss 
stakeholder 
input and seek 
consensus. 
Provide 
feedback on 
Dept. 
programs. 
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2016 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

Mon. Feb. 22 
- Tues., Feb. 

23 

Day 1 
1. Ameren IL Potential 
Study results (high level) 
2. ComEd Potential Study 
results 

1. Keith Goerss, 
Ameren IL 
2. Todd Thornburg, 
ComEd 

Presentations 
(high level) on 
Potential 
Study results 
due Feb. 15 

Educate SAG 
on Potential 
Study results. 
Discuss how 
results will 
impact Portfolio 
plans. 

Day 2 
1. Department Potential 
Study results (high level) 
2. Nicor Gas Potential 
Study results (high level) 
3. Peoples Gas – North 
Shore Gas Potential Study 
Results 

1. Molly Lunn, the 
Department 
2. Jim Jerozal, Nicor 
Gas 
3. Paige Knutsen, 
Franklin Energy, on 
behalf of PG-NSG 

Presentations 
(high level) on 
Potential 
Study results 
due Feb. 15 

Same as 
above. 

  

Tues., March 
22 

Program Administrators 
present high-level draft 
Portfolio Plans 

Ameren IL, ComEd, 
Department, Nicor 
Gas, Peoples Gas - 
North Shore Gas 

Program 
Administrator 
presentations 
on high level 
draft Portfolio 
Plans due by 
March 6. 

Build 
consensus with 
stakeholder 
input on issues. 

  

Mon. April 25 
- Tues., April 

26 

Day 1 
1. EM&V Resources and 
Planning. 
2. CUB Proposal 

1. Presenters TBD 
2. Kristin Munsch, CUB Presentations 

due by April 
18. 

Build 
consensus with 
stakeholder 
input on issues. Day 2 

Additional topics TBD. 

 
Presenters TBD 
 

  

Mon., May 16 
- Wed. May 18 

Day 1 
Utilities (electric) present 
draft Portfolio Plans. 

George Malek, 
ComEd; Keith Goerss, 
Ameren IL 

Program 
Administrators 
(electric, gas, 
Department) 
to circulate 
draft Portfolio 
Plans for 

Build 
consensus on 
draft Portfolio 
Plans with 
stakeholder 
input. 
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2016 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

Day 2 
Continue discussion of 
electric draft Portfolio 
Plans, if needed. 
 
Department presents draft 
Portfolio Plan. 

 
Molly Lunn, 
Department of 
Commerce and 
Economic Opportunity 

review and 
comment by 
Monday, April 
15. 
 

Stakeholder 
comments on 
draft Portfolio 
Plans due 
Friday, May 6 
(15 Business 
Days for 
review). 

Draft consent 
agreement and 
Comparison 
Exhibit 
circulated for 
review Wed., 
June 8. All 
stakeholder 
comments due 
by Wed., June 
22 (10 
Business Days 
for review). 

Day 3 
Utilities (gas) present draft 
Portfolio Plans. 

Jim Jerozal, Nicor Gas; 
Pat Michalewicz, 
Peoples Gas-North 
Shore Gas 

  

Mon., June 27 
- Tues., June 

28 

Day 1 
1. TRM Version 6.0 – 
Discussion of Priority 
Measures 
2. Discuss updated draft 
electric and Department 
Portfolio Plans and build 
consensus with 
stakeholder input. 

1. Cheryl Jenkins and 
Sam Dent, VEIC 
2. Various; Annette 
Beitel, SAG Facilitator 

Updated 
electric, 
Department, 
and gas  draft 
Portfolio Plan 
filings due Fri., 
June 10. 

Continue 
building 
consensus on 
updated draft 
electric and 
Dept. Portfolio 
Plans. Note: 
Updated gas 
plans to be 
discussed in 
July and 
September. 

Day 2 
Finalize consensus on 
draft electric and 
Department Portfolio 
Plans with stakeholder 
input (consent 
agreements, Comparison 
Exhibits). 

Annette Beitel, SAG 
Facilitator; Various   

Finalize 
consensus on 
draft electric 
and 
Department 
Portfolio Plans 
with 
stakeholder 
input by July 
15. 

  

Tues., July 26 
Discuss updated draft gas 
Portfolio Plans and build 
consensus with 
stakeholder input. 

Annette Beitel, SAG 
Facilitator; Various   

Continue 
building 
consensus on 
updated gas 
Portfolio Plans. 
Note: Final gas 
consensus 
discussion will 
take place in 
September. 

Deliverable 
Deadline: Fri., 

July 15 
Finalize consent agreements with any non-consensus items (electric, Department). 
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2016 Portfolio Planning Process Meetings 
Date(s) Agenda Item(s) Presenter(s) Deliverable Next Steps 

Tues., Sept. 6 

Finalize consensus on 
draft gas Portfolio Plans 
with stakeholder input 
(consent agreements, 
Comparison Exhibits). 

Annette Beitel, SAG 
Facilitator; Various   

Finalize 
consensus on 
draft electric / 
Dep. Portfolio 
Plans with 
stakeholder 
input. 

Thurs., Sept. 
15 Finalize consent agreements with any non-consensus items (gas). 

 
2015 Meetings 
 
Proposed presenters are identified in parenthesis. The purpose of each meeting is described 
prior to the list of meeting topics. Goals for each meeting are listed below meeting topics. 
Deliverables and due dates can be found in the Portfolio Project Plan. Monthly schedules also 
include “regular” SAG topics, as applicable. “Regular” SAG topics are highlighted in yellow. 
 
July (Large Group SAG Meeting – July 28th, 2015)  

• Purpose: To narrow key issues; determine if there are additional issues; discuss 
questions and next steps. 
 

Meeting Topics: 
• Stakeholder Group Discussion (Annette Beitel, SAG Facilitator) 

o Expected outcome 
o Review scope, deliverables, and responsibilities 
o Lessons learned from the Policy Manual development process 
o Scope – what will stakeholders seek to reach resolution on? 

 Overall budget 
 Targets 
 List of Programs  
 New Initiatives 
 Be clear about what will be left to the administrator’s discretion: 

• Allocation of funds to different programs 
• Program details 

o Schedule/deliverables/responsibilities 
o Question for discussion: 

 How do we retain focus on key issues and avoid spending too much time 
on issues that either are not of general interest, are not going to have big 
impacts on statutory objectives and/or impinge on Program Administrator 
discretion? 

• Goals:   
o Agreement on Process:  Stakeholder discussion/agreement about 

scope/schedule/deliverables/goals of stakeholder Portfolio planning process 
o Agreement on Process Rules:  Reach agreement on process and how to avoid 

spending unnecessary time on unproductive discussions on minor issues/details. 
 
August (Prep Work): 
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• Develop Program Administrator Portfolio/Program Data template on current Portfolios 
(Sue Nathan, AEG; with input from Program Administrators; SAG Facilitation)  

• Develop Project Plan, schedule and process “Ground Rules,” including settlement 
discussion rules. (SAG Facilitation; Kristol Whatley to propose draft stipulation and 
settlement policies) 

• Identify all parties who should be notified of planning process and schedule so they can 
participate when interested (SAG Facilitation): 

o Prior EE Plan intervenors 
o Others: 

 Cities: City of Chicago; Metropolitan Mayor’s Caucus 
 Large C&I customers and representatives 
 Low Income (HUD, Chicago Housing Authority, other authorities – 

Rockford, IL AG recommendation on low income rep) 
o Any other parties? 

• Goal:  
o Various parties to complete prep work to ensure an informed planning process. 

 
September (Prep Work): 

• Program Administrators to complete Portfolio/Program Data in common template (2014 
Base Year) 

o Program NTG and TRCs 
o Program cost/unit energy 
o Program budgets and savings 
o Any other data? 

 Admin costs (Portfolio-Level Admin, M&O) 
• Program Administrators to provide C/E screening inputs in template (besides TRM 

values)  
o Confidential items (avoided costs) don’t have to be included 

 Any basis for confidential avoided costs? 
 NDA for parties to review who want to? 
 At least generic $/MW value 
 Cost per marginal MWh should be disclosed so we can use for general 

cost-effectiveness. 
o NEBs – Portfolio or measure-level?  

• Develop “Portfolio and Program Filing Template” (SAG Facilitation; review 
Massachusetts filing for ideas): 

o Portfolio Template 
 Front Matter 

o Program Template 
 Existing programs – key changes 
 New Programs – more detail 

• Survey of other leading jurisdictions to identify program gaps (VT, MA, CA, Other 
Midwestern) (SAG Facilitation; Stakeholders) 

• Goal: 
o Various parties to complete prep work to ensure planning process informed. 

 
September (SAG Meeting +1, Monday/Tuesday – September 28-29th) 

• Purpose: To educate SAG. Discuss questions and/or concerns. Determine whether 
there are additional threshold and general allocation issues to consider. Discuss whether 
there are additional program types in IL that could be improved in the next Plan cycle. 
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Meeting Topics (Day 1): 

• IL-NTG Working Group Report-out (Residential – Jane Colby, Cadmus; C&I – David 
Diebel, ADM) 

• Clean Power Plan: 
o Clean Power Plan – Overview of Final Rule (Julia Friedman, MEEA) 
o Illinois Energy Roadmap Overview (Molly Lunn, the Department of Commerce 

and Economic Opportunity; Kevin Green, IL EPA) 
o Clean Power Plan Tool; M.J. Bradley (Becky Stanfield, NRDC) 

• SAG Portfolio Planning Process Kick-off (Annette Beitel, EE SAG Facilitator) 
• Draft Consent Agreement/Proposed Stipulation; Proposed Path Forward – Planning 

Discussions (Annette Beitel, EE SAG Facilitator; Kristol Whatley, Ameren IL) 
• ComEd Overview of EPY7 (Todd Thornburg, ComEd) 
• Ameren IL Overview of EPY7/GPY4 (Keith Goerss, Ameren IL) 

 
Meeting Topics (Day 2): 

• TRM Version 5.0 Update (Sam Dent and Cheryl Jenkins, VEIC) 
• Department of Commerce and Economic Opportunity Overview of EPY7/GPY4 (Molly 

Lunn, the Department) 
• Nicor Gas Overview of GPY4 (Jim Jerozal, Nicor Gas) 
• Peoples Gas-North Shore Gas Overview of GPY4 (Paige Knutsen, Franklin Energy, on 

behalf of PG-NSG) 
• Goals:  

o Educate SAG on current programs, including areas of scale-up/scale-down; 
which programs are going well; etc. 

o Initial Stakeholder input on current programs. 
 

October/November (2 SAG Meetings + 2 days (4 Days – Monday/Tuesday October 26th – 
27th; Monday/Tuesday, November 16th – 17th) – Up-front issues; new program 
ideas/initiatives 

• Purpose: To discuss and reach consensus on threshold “up front” issues. To educate 
SAG on proposed new initiatives; answer questions and concerns; determine if any 
additional research is needed. Discuss consensus on new initiatives to be included in 
Portfolio Plans. 

 
Meeting Topics (October Days 1-2; Up Front Threshold Issues and Feedback on Current 
Portfolios; Additional Topics): 

• Clean Power Plan Follow-up: Technical Position Paper (possible impacts of Clean 
Power Plan to SAG Portfolio Planning Process) (Celia Johnson, SAG Facilitation) 

• Follow-up: SAG Portfolio Planning Process (Annette Beitel, EE SAG Facilitator; Karen 
Lusson, IL AG; Kristol Whatley, Ameren IL) 

o Updated Project Plan documents. 
o Draft Stipulation – what are we trying to agree to at the end of this process? 
o Draft Acknowledgment and Agreement 
o Policy Manual – confirm the Policy Manual is a threshold document for the next 

3-year Plans. 
• Threshold issue: Department of Commerce and Economic Opportunity Funding (Molly 

Lunn, Department) 
o Additional questions: 
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 What % of the total budget should be going to low-income? Should the 
utilities also serve low-income customers? 

 Can EE help former LIHEAP customers that have been cut off, to reduce 
usage?  

• Threshold issue: Annual vs. lifetime savings (Chris Neme, Energy Futures Group, on 
behalf of NRDC) 

• Threshold issue: Allocation across Programs (Keith Goerss, Ameren IL) 
o Residential vs. Commercial and Industrial (“C&I”) 

 “Balanced” Portfolio of options for customers 
 Gas vs. electric spending 

• Should electric utilities put more money into joint programs if gas 
is limited and electric is still cost-effective? 

 Maximize savings? 
 Funds allocated according to class contribution or more generally?  
 “Balanced” Portfolio of options for customers 
 Roles that Potential Studies play in determining the allocation 

• Threshold Issue: Goals – on the electric side, will there be 3-year goals and budgets? 
(Keith Goerss, Ameren IL, in coordination with ComEd) – October 2015 

o This is a statutory interpretation/legal issue. Utilities need to comply with the 
statutory requirements. 

o Issues: 
i. On the savings side, is it a 3-year goal? If it’s a multi-year goal, how is the 

goal calculated? 
ii. On the budget side, is it a plan-budget or a multi-year budget? Do those 

budgets change with either forecasts or actual sales data? 
iii. Policy issue – if budgets adjust, goals should adjust accordingly. 

• Portfolio Goals for Next 3-year Plans (Program Administrators) 
• Changes to Current Program Design (starting point – current Portfolios) (Chris Neme, 

Energy Futures Group, on behalf of NRDC) 
o Are any changes needed? Is there evidence to support that change? 
o Custom Programs – how do Program Administrators come up with savings? 
o Portfolios and programs are mature – evidence-based discussion to inform 

changes (for example: other jurisdictions) 
o Are there any Portfolio gaps? 

 Are there programs in other Midwest jurisdictions; as well as CA; NY; MA 
and VT that are missing in IL?  

 Any technologies missing? 
o Maximizing savings vs. comprehensiveness 
o What specific programs could be improved? 
o Are there new program ideas/new services that could be added? 

 Example: Additional description in the Plans is needed on demonstration 
of “breakthrough equipment and devices.” 

• Preliminary Potential Study Results for Ameren IL – Residential (Ingrid Rohmund and 
Dave Costenaro, AEG) 

• Goals: 
o Educate SAG; address stakeholder questions. Consensus stakeholder input on 

threshold planning issues. 
o Discuss consensus stakeholder input on areas of existing Portfolio to scale-

up/scale down. Identify current Programs that potentially could be improved. 
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Meeting Topics (November Days 1-2): 
• Illinois Clean Energy Finance “Tune-Up” Memo (Molly Lunn, the Department) 
• Clean Power Plan Follow-up: Draft EM&V Guidelines Overview (Rob Neumann, 

Navigant) 
• Follow-up: Common Program Administrator Objectives (Annette Beitel, EE SAG 

Facilitator) 
• Follow-up: SAG Portfolio Planning Process (Annette Beitel, EE SAG Facilitator; Karen 

Lusson, IL AG; Kristol Whatley, Ameren IL) 
o Updated Draft Stipulation  
o Updated Draft Acknowledgment and Agreement 
o Policy Manual – confirm the Policy Manual is a threshold document for the next 

3-year Plans. 
• Presentations on Proposed New Program Ideas (Specific topics/presenters TBD – 

Proposed Program Idea Templates due on or before 11/9/15) 
• Goals: 

o Educate SAG on proposed new program ideas and proposed program changes. 
o Consensus stakeholder input on which new initiatives should be included in 

Portfolio Plans. 
 
Follow-up modeling teleconferences on Clean Power Plan (to be scheduled): 

• Follow-up teleconference on Illinois Energy Roadmap Modeling 
• Follow-up teleconference training on using the M.J. Bradley Clean Power Plan Tool 
• Clean Power Plan Model Overview (Ian Adams, Clean Energy Trust; Doug Jester, 5 

Lakes Energy) 
 
December (SAG meeting +1 – Monday/Tuesday, December 14th – 15th) 

• Purpose: Continue seeking to reach consensus on threshold “up front” issues. To 
educate SAG on proposed new initiatives; answer questions and concerns; determine if 
any additional research is needed. Discuss consensus on new initiatives to be included 
in Portfolio Plans. Follow-up on October/November new initiative presentations, as 
needed. 

 
Meeting Topics (Day 1) 

• Smart T-stat Discussion (follow-up from June 23rd SAG meeting) 
o Smart T-stat Evaluation Results – Navigant 
o Nicor Gas Emerging Technologies t-stat results – Nicor Gas 
o Smart t-stat scale-up in next 3-year Plan? (Todd Thornburg, ComEd) 

• Street Lighting Programs – Ameren IL and Department Programs (Keith Goerss, 
Ameren IL; Molly Lunn, Department) 

• Ameren IL Preliminary Potential Study Results – Commercial & Industrial (Ingrid 
Rohmund and Dave Costenaro, AEG) 

• Presentations on Proposed New Program Ideas (Specific topics/presenters TBD – 
Proposed Program Idea Templates due by COB on 11/9/15) 

• Goals: 
o Educate SAG on proposed new program ideas and proposed program changes. 
o Consensus stakeholder input on which new initiatives should be included in 

Portfolio Plans. 
 
Meeting Topics (Day 2): 
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• Additional presentations on Proposed New Program Ideas  (Specific topics/presenters 
TBD – Proposed Program Idea Templates due on or before 11/9/15) 

• Multifamily Program Opportunities; EE for All Recommendations (Presenter TBD) 
• Follow-up on energy policy issues, following IL veto session, if applicable (Annette 

Beitel, SAG Facilitator) 
o IL Legislation Changes 
o Additional policy issue: expansion of gas funds (requires legislation). 

• Goals: 
o Discuss stakeholder input and consensus on issues. 
o Achieve common understanding about how new energy policies will impact 

Portfolio planning, if applicable. 
 
2016 Meetings 
 
Proposed presenters are identified in parenthesis. The purpose of each meeting is described 
prior to the list of meeting topics. Goals for each meeting are listed below meeting topics. 
Deliverables and due dates can be found in the Portfolio Project Plan. Monthly schedules also 
include “regular” SAG topics, as applicable. “Regular” SAG topics are highlighted in yellow. 
 
January (SAG Meeting +1) (Monday/Tuesday; January 25th – 26th) 

• Purpose: Seek to reach consensus on portfolio issues, including which programs will be 
included as Illinois Power Agency programs; low-income funding; and budget allocation 
to “low income” and “moderate income” customers. SAG feedback on Department 
programs (ICC directive). 

 
Meeting Topics (Days 1-2): 

• IPA – which programs will be included as Illinois Power Agency Programs through 
Section 16-111.5B? (Annette Beitel, EE SAG Facilitator) 

• SAG feedback on Department Programs – ICC directive from last EE Plan (Annette 
Beitel, SAG Facilitator; Various) 

o Market Transformation (Molly Lunn, the Department) 
 Are current market transformation efforts maximizing market 

transformation? 
 What additional opportunities can be pursued in Illinois? 

• Low-Income Funding and Budget Allocation(Karen Lusson, IL AG) 
o How much $ is going to low income? 
o What percent of IL customers are low-income? 
o Defining “low income” and “moderate income” customers: 

 Expansion of the low income customer definition. 
 Should IL adopt a standard definition for “moderate income”? 

o Policy Issue: How much to allocate to low / moderate income? 
 At a minimum, proportionate share to customer population. Is this 

concern the share of low/moderate income population, or the share of the 
total population?  

 Are these customers getting fair share of funds back given the amount 
currently going to the Department? Allocate should be in proportion to low 
income in the customer base. 

• Leveraging Other Players (cities, non-profits, etc.) (Annette Beitel, EE SAG Facilitator) 
• Overview of High-level EE Plan Budgets (Program Administrators) 
• Goal: 
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o Discuss stakeholder input and consensus on issues. 
o Stakeholders provide feedback on Department Programs. Seek consensus on 

market transformation initiatives to pursue.  
 
February (SAG Meeting + 1 day; Monday/Tuesday, February 22nd – 23rd) 

• Purpose: Educate SAG on results of Potential Studies. Address stakeholder questions; 
determine if there is any follow-up needed.  

 
Meeting Topics (Day 1): 

• Program Administrators (Ameren IL and ComEd) present on high level Potential Study 
results. 

• Goals: 
o Educate SAG on utility Potential Study results; address stakeholder questions; 

discuss how results will impact Portfolio Plans. 
 
Meeting Topics (Day 2): 

• Program Administrators (Department of Commerce and Economic Opportunity, Nicor 
Gas, and Peoples Gas – North Shore Gas) present on high level Potential Study results. 

• Goals: 
o Educate SAG on utility Potential Study results; address stakeholder questions; 

discuss how results will impact Portfolio Plans. 
 
March (SAG Meeting, Tuesday, March 22nd)  

• Purpose: Educate SAG on high level Program Administrator Portfolio Plans. Address 
stakeholder questions and concerns; determine if additional follow-up is needed. 

 
Meeting Topics: 

• Program Administrators present on high level Portfolio Plans9, including: 
o List of programs. 
o Identification of any new programs. 
o Detail regarding any major program changes. 
o Rough allocation between residential and non-residential programs. 
o Preliminary savings and budget. 

• Goals:  
o Discuss questions and build consensus with stakeholder input on issues. 

 
April (SAG meeting + 1 day; Monday/Tuesday April 25th – 26th) 

• Purpose: To educate SAG on plan issues; address questions; build consensus. 
 
Meeting Topics (Days 1-2): 

• EM&V Resources and Planning: (Annette Beitel, SAG Facilitator; Various) 
o Are we allocating EM&V resources in an ideal way? If not, are there any 

fundamental changes that need to be considered? 
i. How much money impact vs. process? 
ii. Forward looking vs. bean counting? 
iii. Do we need simple discussion annually about forward-looking EM&V? 

                                                           
9 Margin of error for savings and budget is plus/minus 30%. 
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o Smart Grid – are we fully leveraging deployment of smart meters through EE?  
(This question needs to be addressed within the context of where each utility will 
be in terms of service territory installation rates.)  

• CUB Proposal (Kristin Munsch, CUB) 
• Additional topics TBD. 
• Goals:  

o Educate SAG.  
o Discuss questions and feedback. 

 
May (SAG meeting + 2 days; Monday/Tuesday/Wednesday; May 16th – 18th) 

• Purpose: To educate SAG on draft Portfolio Plans (electric and gas; Department of 
Commerce and Economic Opportunity); address questions and concerns; determine if 
any additional work is needed; build consensus on Plans. 

 
Meeting Topics (Day 1): 

• Utilities (electric) and the Department present draft programs in high-level template 
form10: budget; Portfolio results (savings and cost-effectiveness) (Keith Goerss, Ameren 
IL; George Malek, ComEd) 

o DSMore Run No. 1 
o Existing Programs – note key changes 
o New Programs – provide more detail 
o Expected Costs for various categories (EM&V, M&O, etc. – using Policy Manual 

categories) 
o Identify all gas-electric and inter-Program Administrator coordination 

opportunities 
o Review Cost-Effectiveness Inputs. 

• Goals:  
o Discuss questions and build consensus with stakeholder input on Plans. 
o Feedback from group on DSMore Run 1 
o Reach agreement on the NTG ratios used in the Plan filing. 

 
Meeting Topics (Day 2): 

• Continue discussion of electric utility draft Portfolio Plans, if needed. 
• Department of Commerce and Economic Opportunity presents draft programs in high-

level template form (Molly Lunn, Department) 
o DSMore Run No. 1 
o Existing Programs – note key changes 
o New Programs – provide more detail 
o Expected Costs for various categories (EM&V, M&O, etc. – using Policy Manual 

categories) 
o Identify all gas-electric and inter-Program Administrator coordination 

opportunities 
o Review Cost-Effectiveness Inputs. 

• Goals:  
o Discuss questions and build consensus with stakeholder input on Plans. 
o Feedback from group on DSMore Run 1 
o Reach agreement on the NTG ratios used in the Plan filing. 

 
                                                           
10 Margin of error for savings and budget is plus/minus 10%. 
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Meeting Topics (Day 3): 
• Utilities (gas) present draft programs in high-level template form; budget; Portfolio results 

(savings and cost-effectiveness) (Jim Jerozal, Nicor Gas; Pat Michalkiewicz, Peoples 
Gas-North Shore Gas) 

o DSMore Run No. 1 
o Existing Programs – note key changes 
o New Programs – provide more detail 
o Expected Costs for various categories (EM&V, M&O, etc. – using Policy Manual 

categories) 
o Identify all gas-electric and inter-Program Administrator coordination 

opportunities 
o Review Cost-Effectiveness Inputs 

• Goals:   
o Discuss questions and build consensus with stakeholder input on Plans. 
o Feedback from group on DSMore Run 1 
o Reach agreement on the NTG ratios used in the Plan filing. 

 
June (SAG meeting + 1 day; Monday/Tuesday, June 27th and June 28th) 

• Purpose: Final consensus-building (electric and Department)) on final draft Portfolio 
Plans, consent agreement, and Comparison Exhibit. Continue consensus-building on 
final draft Gas Portfolio Plans. 

 
Meeting Topics (Day 1): 

• TRM Version 6.0 – Discussion of Priority Measures (TRM Administrator) 
• Discuss updated draft electric and Department Portfolio Plans and build consensus with 

stakeholder input. 
 
Meeting Topics (Day 2): 

• Final stakeholder consensus-building on electric and Department Portfolio Plans, 
consent agreement, and Comparison Exhibit. 

• Goals:  
o Reach consensus stakeholder input on: 

 Consent Agreements 
 Comparison Exhibit of Non-Consensus Issues (as needed), summarizing 

different positions/rationale. 
 
July (SAG meeting; Tuesday, July 26th) 

• Purpose: Continue discussing stakeholder input on final draft gas Portfolio Plans, 
consent agreements and Comparison Exhibits. 

 
Meeting Topics: 

• Discuss updated draft gas Portfolio Plans and build consensus with stakeholder input. 
• Goals:  

o Build consensus stakeholder input on: 
 Consent Agreements 
 Comparison Exhibit of Non-Consensus Issues (as needed), summarizing 

different positions/rationale. 
 
August (No SAG meetings) 
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September (Early SAG meeting; Tuesday, September 6th) 
• Purpose: Finalize gas consent agreements and Comparison Exhibits by September 15. 

 
Meeting Topics: 

• Final stakeholder consensus-building on gas Portfolio Plans, consent agreement, and 
Comparison Exhibit. 

• Goals:  
o Reach consensus stakeholder input on: 

 Consent Agreements 
 Comparison Exhibit of Non-Consensus Issues (as needed), summarizing 

different positions/rationale. 
  
 

Attachment D: Templates11 
 
This attachment includes the following templates: 

• Template D1: Existing Program Performance Template (completed) 
• Template D2 Proposed New Program Idea Template (completed) 
• Template D3: Proposed Program Change / Portfolio Suggestion Template (completed) 
• Template D4: Proposed Policy Template (completed) 
• Template D5: High-Level Portfolio Template (draft in process; for discussion in March) 
• Template D6: Final Program Filing Template (to be developed; for discussion in May) 
• Template D7: Portfolio Template (to be developed; for discussion in May) 
• Template D8: Stipulation Template (draft in process) 

 
Template D1: Existing Program Performance Template 
 
Illinois Program Administrators completed the Existing Program Performance Template in 
September 2015, to provide an overview of the most recent program year (Electric Program 
Year 7 and Gas Program Year 4). Completed templates were discussed at the September 26-
27 SAG meeting.12 This template can be downloaded on the SAG Portfolio Planning Process 
page of the SAG website.13 
 
Template D2: Proposed New Program Idea Template 
 
Instructions: Program Administrators, stakeholders, and any interested SAG participant with a 
proposed new program idea or program/portfolio suggestion must submit a completed Proposed 
New Program Idea Template or Proposed Program Change / Portfolio Suggestion Template to 
SAG Facilitation (Celia.Johnson@FutEE.biz) no later than COB on November 9, 2015.  
 
New program ideas include the following: 
1. A new EE program not currently offered in Illinois through 8-103/8-104 or 16.111B funding; 
2. A new high impact EE measure not currently offered in Illinois (high impact = an estimated 
impact of greater than 1% of an EE Portfolio); or 
3. A significant proposed change to a current Illinois EE program that would impact an entire 
Portfolio. 
 
                                                           
11 Additional templates are forthcoming. 
12 See September 28-29 Meeting Materials. IL EE SAG Website. Available at: http://www.ilsag.info/mm_2015_9-28_and_29.html. 
13 See SAG Portfolio Planning Process: http://www.ilsag.info/portfolio-planning-process.html 

http://www.ilsag.info/mm_2015_9-28_and_29.html
http://www.ilsag.info/portfolio-planning-process.html
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Please note: SAG participants submitting ideas under categories 1 or 2 must submit the 
Proposed New Program Idea Template (below). SAG participants submitting an idea under 
category 3 must submit the Proposed Program Change / Portfolio Suggestion Template (tab 2). 
 
SAG participants are expected to make a good faith effort to fill out as much information as 
possible in the template(s) by the due date. At a minimum, please provide responses in the 
starred (*) sections. Additional information may be provided at a later time, if needed. SAG 
Facilitation may follow-up and request additional information after templates are submitted. 
Templates submitted after the November 9 deadline may not be considered due to time 
constraints. If you need help filling out the Proposed New Program Idea Template or 
researching required information, contact SAG Facilitation for assistance 
(Celia.Johnson@FutEE.biz). Discussion on new program ideas will be held at the November 
and December 2015 SAG meetings. 
 

Template D2: Proposed New Program Idea Template 
Program Name* 
(or Measure name) Add the program name. 

Program / Measure 
Description* 

Describe the proposed program, including the sector, customer eligibility, 
purpose of the program 

Background* 

Describe where this program has been successful in other jurisdictions, 
including the jurisdiction, eligible customers, participation achieved, savings 
achieved, and any other background information that will help SAG participants 
understand this program idea. Provide sources, including links to reports 
addressing this program idea, as applicable. 

Program / Measure 
Duration* 

Provide the start and end date. Is this program / measure intended to be offered 
for the duration of the 3-year plan or as a pilot program? 

Estimated Budget* Include the total estimated budget for each Program Year.  

Estimated 
Participation 
(Optional) 

Include participation totals for each Program Year, if known (i.e. customer, 
number of measures installed, etc.). 

mailto:Celia.Johnson@FutEE.biz
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Template D2: Proposed New Program Idea Template 

Savings Targets* Include proposed savings targets for each Program Year. 

Collaboration* Describe whether this program will collaborate with other utility EE programs. 

Delivery Strategy* 
Provide implementation information including but not limited to types of services 
offered through the program, quality assurance and control procedures that will 
be used.  

Target Market* Describe the customer segment that will be targeted for this program. 

Marketing Strategy* How will this program be promoted? Through existing or new channels? 

Eligible Measure(s)* 
Include a list of proposed measures and incentive per measure.  Attach a 
spreadsheet that provides, by program year: the measure, minimum efficiency 
required, expected participation, incremental cost, savings, and NTG used in 
analysis. 

Program Tracking 
(if applicable)* In what program will energy savings and costs for this program be tracked?   
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Template D2: Proposed New Program Idea Template 

Cost per Energy 
Saved 

Using high level costs and savings, estimate cost per energy saved first year 
and measure life 

Replacement* Based on your current knowledge, since resources are limited, what program 
budget should be decreased for make room for this program?  Why? 

Appendices* Provide additional information, as needed. 

 
 
 
 
 
 
 
Template D3: Proposed Program Change / Portfolio Suggestion Template 
 
Instructions: Program Administrators, stakeholders, and any interested SAG participant with a 
proposed new program idea or program/portfolio suggestion must submit a completed Proposed 
New Program Idea Template or Proposed Program Change / Portfolio Suggestion Template to 
SAG Facilitation (Celia.Johnson@FutEE.biz) no later than COB on November 9, 2015.  
 
New program ideas include the following: 
1. A new EE program not currently offered in Illinois through 8-103/8-104 or 16.111B funding; 
2. A new high impact EE measure not currently offered in Illinois (high impact = an estimated 
impact of greater than 1% of an EE Portfolio); or 
3. A significant proposed change to a current Illinois EE program that would impact an entire 
Portfolio. 
 
Please note: SAG participants submitting ideas under categories 1 or 2 must submit the 
Proposed New Program Idea Template (tab 1). SAG participants submitting an idea under 
category 3 must submit the Proposed Program Change / Portfolio Suggestion Template (below). 
 
SAG participants are expected to make a good faith effort to fill out as much information as 
possible in the template(s) by the due date. At a minimum, please provide responses in the 
starred (*) sections. Additional information may be provided at a later time, if needed. SAG 
Facilitation may follow-up and request additional information after templates are submitted. 
Templates submitted after the November 9 deadline may not be considered due to time 
constraints. If you need help filling out the Proposed New Program Idea Template or 
researching required information, contact SAG Facilitation for assistance 
(Celia.Johnson@FutEE.biz). Discussion on new program ideas will be held at the November 
and December 2015 SAG meetings. 
 

Template D3: Proposed Program Change / Portfolio Suggestion Template 
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Template D3: Proposed Program Change / Portfolio Suggestion Template 

Description of 
Program Change / 
Portfolio Suggestion 

Describe the proposed program change, including the purpose of the change. 

Program 
Administrators List which programs and Illinois Program Administrators would be impacted. 

Background 

Describe where the program change idea originated from. Is this program 
change successful in other jurisdictions? Provide specific background 
information that will help SAG participants understand the proposed change. 
Provide sources, including links to reports addressing this program change, as 
applicable.  

Positive Impact 

Describe how this program change will have a positive impact on 
programs/Program Administrators in Illinois.  
 
Example questions: What issue will this proposed change resolve? Will the 
proposed change increase participation and result in increased energy 
savings? Will this reduce costs? Will this increase customer satisfaction? Will 
this help achieve statutory goals? Will this help increase program penetration? 
How much additional market share do you estimate this change will impact?  

Implementation Describe how and when the program change should be implemented. 

Appendices Provide additional information, as needed. 

 
Template D4: Proposed Policy Template 
 
Instructions: Program Administrators, stakeholders, and any interested SAG participant with a 
proposed policy to be addressed that is not included in Policy Manual Version 1.0 must submit a 
completed Proposed Policy Template to SAG Facilitation (Celia.Johnson@FutEE.biz) no later 
than COB on Friday, December 4, 2015.  
 
SAG participants are expected to make a good faith effort to fill out as much information as 
possible in the template by the due date. Additional information may be provided at a later time, 
if needed. SAG Facilitation may follow-up and request additional information after templates are 
submitted. Templates submitted after the December 4 deadline may not be considered due to 
time constraints. If you need help filling out the Policy / Issue Template or researching required 
information, contact SAG Facilitation for assistance.  
 
Discussion of proposed policies will take place through the Policy Manual Subcommittee 
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Version 2.0 process (expected to begin in January 2016). Contact SAG Facilitation to join the 
Policy Manual Subcommittee. 
 

Template D4: Proposed Policy Template 

Policy 
Description Describe the policy / issue to be discussed. 

Market Impact Describe who this policy / issue impacts. Does this policy impact all Illinois Program 
Administrators? 

Background 
Research 

Provide any background research completed in preparing this template, including 
source references and links, as applicable. How do other jurisdictions address this 
policy? Has ACEEE, NASEO, MEEA or any other national or regional energy efficiency 
organization addressed this topic? If so, please provide reports and any other relevant 
sources. 

Statutory 
Consistency 

Have you reviewed your proposed policy against applicable Illinois statutes? Are there 
any possible conflicts? If so, please provide a citation and explanation. 

Commission 
Directives  
(if applicable) 

Has the Illinois Commerce Commission previously ruled on this policy or issue? If so, 
please provide  language and specific citations, including the ICC docket number. 

Proposed 
Resolution 

Describe a proposed resolution for this policy / issue, including any next steps that may 
be necessary. 
 
Note: After this policy issue is discussed at SAG, you may be asked to provide draft 
policy language. 

Appendices Provide additional information, as needed. 

 
Template D5: High-Level Portfolio Template – draft in process 
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To be discussed in March 2016. 
 
Template D6: Final Program Filing Template – to be developed 
 
To be discussed in May 2016. 
 
Template D7: Portfolio Template – to be developed 
 
To be discussed in May 2016. 
 
Template D8 – Stipulation Template – draft in process 


