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Memorandum 
To: Fernando Morales, AIC; Jennifer Morris, ICC Staff; Celia Johnson, SAG Facilitator 
From: Hannah Howard and Zach Ross, Opinion Dynamics 
Date: June 2020 
Re: Q1 2020 Evaluation Expenditures 

 

This memorandum provides a summary of evaluation team activities and expenditures in Q1 of 2020 as 
stipulated in our evaluation contract. The team conducted these activities in support of the evaluation of AIC’s 
Plan 3 Portfolio of Electric and Gas Energy Efficiency Programs as well as in support of AIC's 2018-2021 
Portfolio of Electric and Gas Energy Efficiency Programs. 

Overview of Evaluation Activities 

Key Activities for Q1 2020 
In the first quarter of 2020, the evaluation team finalized all 2019 impact analyses and developed draft and 
final 2019 impact evaluation reports. In addition, the evaluation team finalized 2020 evaluation plans. 
Additional items of note included:  

 Processing and reviewing 2019 year-end tracking data 

 Fielding HVAC participant survey and conducting commercial site visits for Custom, Retro-
Commissioning, and Building Operator Certification offerings  

 Developing NEI IQ participant survey instrument and sampling approach  

 Participating in SAG and TAC meetings as needed  

Upcoming Activities for Q2 2020 
In the second quarter of 2020, the evaluation team will review and respond to AIC and stakeholder comments 
on the 2019 Residential and Business Program impact evaluation reports and issue final versions of both. 
The evaluation team will also issue the 2019 Summary Evaluation Report and supporting evaluation materials 
such as the Portfolio CPAS and AAIG workbook.  In terms of 2020 evaluation activities, the team will continue 
communicating with AIC and their implementation team around possible changes to implementation 
approaches and evaluation scope due to COVID-19. 

Additional items of note will include:  

 Finalizing 2019 cost-effectiveness inputs and conducting the cost effectiveness analysis 
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 Providing results of Income Qualified site visits, process and NTG research with 2019 SBDI 
participants, and NTG research with Retro-Commissioning participants 

 Developing memos outlining approach to societal non-energy impacts and presenting options for 
Utility non-energy impacts assessment 

 Fielding surveys with active and non-active HVAC contractors 

 Conducting research with AIC residential customers to assess the impact of COVID-19 

 Participating in SAG working group and TAC meetings  

Summary of Expenditures 
The tables below provide a summary of expenditures through Q1 2020 based on team invoices received as of 
the end of Q1 2020. 

Figure 1. Q1 2020 Expenditures for Evaluation of 2018 Program Year 

 

Figure 2. Q1 2020 Expenditures for Evaluation of 2019 Program Year 

   

2018 Budget Expensed to Date Remaining
Impact EM&V 1,129,208$                      $              1,061,502  $               67,706 
Process EM&V  $                        632,525  $                 636,901  $                (4,376)
Report Development  $                        451,683  $                 424,601  $               27,083 
Program Specific Evaluation Efforts  $                   2,213,416  $             2,123,004  $              90,413 
Independent EM&V QA/QC  $                          30,000  $                      6,638  $               23,363 
Stakeholder Advisory Group  $                          90,000  $                    95,532  $                (5,532)
Statewide TRM Review and Participation 196,400$                         $                 192,496  $                  3,904 
Other Non-Program Activities  $                        729,270  $                 798,526  $              (69,256)
Non-Program Specific Evaluation Efforts  $                   1,045,670 1,093,192$              $             (47,522)
2018 Total  $             3,259,087  $        3,216,196  $          42,890 

AIC 2018 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs

2019 Budget Expensed to Date Remaining
Impact EM&V 993,750$                         $                 787,406  $          206,344 
Process EM&V  $                        596,250  $                 286,329  $          309,921 
Report Development  $                        397,500  $                 357,912  $             39,588 
Program Specific Evaluation Efforts  $                   1,987,500 1,431,646.44$        $         555,854 
Independent EM&V QA/QC  $                          30,000  $                      8,424  $             21,576 
Stakeholder Advisory Group  $                          90,000  $                    51,713  $             38,287 
Statewide TRM Review and Participation 186,000$                         $                    81,301  $          104,699 
Non-Energy Impacts 250,000$                         $                 105,035  $          144,965 
Other Non-Program Activities  $                        635,800  $                 500,280  $          135,520 
Non-Program Specific Evaluation Efforts  $                   1,191,800 746,753$                  $         445,047 
Contingency  $                          71,048  $                              -    $             71,048 
2019 Total  $              3,250,348 2,178,400$          $   1,000,900 

AIC 2019 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs
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Figure 3. Q1 2020 Expenditures for Evaluation of 2020 Program Year 

 

2020 Budget Expensed to Date Remaining
Impact EM&V 841,550$                         $                      3,638  $                837,912 
Process EM&V  $                        504,930  $                      1,559  $                503,371 
Report Development  $                        336,620  $                              -    $                336,620 
Program Specific Evaluation Efforts  $                   1,683,100 5,196.60$                 $            1,677,903 
Independent EM&V QA/QC  $                          30,000  $                              -    $                  30,000 
Stakeholder Advisory Group  $                          90,000  $                              -    $                  90,000 
Statewide TRM Review and Participation 378,200$                         $                    20,469  $                357,731 
Cost-Effectiveness 70,000$                            $                              -    $                  70,000 
Non-Energy Impacts 165,000$                         $                      5,876  $                159,124 
Pilots 180,000$                         $                              -    $                180,000 
Other Non-Program Activities  $                        551,211  $                    87,935  $                463,275 
Non-Program Specific Evaluation Efforts  $                   1,464,411 114,280$                  $            1,350,131 
2020 Total  $              3,147,511 119,477$             $       3,028,034 

AIC 2020 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs


	Overview of Evaluation Activities
	Key Activities for Q1 2020
	Upcoming Activities for Q2 2020

	Summary of Expenditures

